November 10, 2014 Southwest Marine
Remediation Update

Operations Description:

To date, approximately 5,000 cb yards of soil have removed from the site, all the
soil to date from the northern part of the Parcel 3. The excavations were in a PCB-
contaminated area. The soil was stockpiled in Parcel 2, and the trucks were loaded
every day this week for off-site hauling for disposal at Kettleman Hills.

Intense dust control was applied, and the ambient air sample results from dust
monitoring indicated no dust escaping the site during excavation.

Areas of excavation: northern part of Parcel 3: Completed joined areas P3-1SA, P3-
1SB, P3-1SC. (largest proposed excavation- depth 0.5- 2.5 ft); also completed P3-9-S;
P3-2 SA1 and SA 3.

Regulatory Interaction:
Visit to site by Scott Warren, DTSC on November 5. DTSC collected duplicate
confirmation samples.

Confirmation Sampling:
Parcel 3 area P3-1SA,B and C; P3-9S and P3-2-SA1. Total 75 samples to date.

Soil hauling:
Total truck hauled to November 6: 64 trucks.

Pending Schedule:
Continue excavation (likely to early December)- continued hauling of Kettleman
Hills-bound soil.

Issues/Comments:
Dust monitoring samples from third-party monitoring group indicate no dust

leaving the site.

Attachment: Map of PCB excavations.
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Excavation P3-2-SA 1, |
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